RSSB cross-industry Train horns project
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1 Steering group meetings ——
2 Meeting 1 |]
3 E Meeting 2 |]
4 E Meeting 3 I]
5 E Meeting 4 |]
6 E Meeting 5 |]
7 E Meeting 6 |]
8 E Meeting 7 |]
9 E Meeting 8 |]

10 Workstreams ——

11 Risk ——

lal

12 Phase 1 | }—

13 E Phase 2 |

14 Understanding the impact of noise ——

15 E Interim | [7

16 E Estimate F
17 E Refining for use, including stakeholder |
engagement
18 Technology - broadband horns ——
19 E Initial review
20 E Decision to proceed

21 E Defining remit i

22 Tendering and selection | %
23 Delivery of specificaiton i
24 Development of new horns commences |]

25 Implications of returning to 'old"' horn level H

26 E Establish the level of the 'old' horn S

27 Is a horn to meet that level available E

28 Cost of purchase & fitment of that horn E
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