
ID Proposal Subs Doc Type Project Name Title Priority SC Impact Start In force /
Decision date

1 Lead: INS SC Mon 02/03/09 Sat 01/03/14

2 Infrastructure - General Mon 02/03/09 Sat 01/03/14

3 09/003 08/078, 04/038
and 99/089

RGS GM/RT2173 - Issue 1
(replaces GM/RT 2149)

Requirements for the Size of Vehicles and
Position of Equipment

Med INS New Mon 02/03/09 Mon 03/09/12

24 09/003 08/078, 04/038
and 99/089

RGS GE/RT8273 - Issue 1
(replaces GE/RT8270

Assessment of Gauging Compatibility for
Vehicles and Infrastructure

Med INS New Mon 02/03/09 Mon 03/09/12

45 09/003 08/078, 04/038
and 99/089

RGS GI/RT7073 - Issue 1
(replaces GC/RT5212)

Requirements for Defining and Maintaining
Clearances

Med INS New Mon 02/03/09 Mon 03/09/12

66 09/003 08/078, 04/038
and 99/089

RGS GE/RT8073 - Issue 3 Requirements for the Application of
Standard Vehicle Gauges

Med INS Revision Mon 02/03/09 Mon 03/09/12

87 09/003 08/078, 04/038
and 99/089

GN GE/GN8573 - Issue 4 Guidance on Gauging Med INS Revision Mon 02/03/09 Mon 03/09/12

108 09/003 08/078, 04/038
and 99/089

RGS GM/RT2149 - Withdrawal Requirements for Defining and Maintaining
the Size of Railway Vehicles

Med INS WithdrawalMon 02/03/09 Mon 03/09/12

129 09/003 08/078, 04/038
and 99/089

RGS GE/RT8270 (Annex C) -
Withdrawal

Assessment of Compatibility of Rolling
Stock and Infrastructure

Med INS WithdrawalMon 02/03/09 Mon 03/09/12

150 09/003 08/078, 04/038
and 99/089

RGS GC/RT5212 - Withdrawal Requirements for Defining and Maintaining
Clearances

Med INS WithdrawalMon 02/03/09 Mon 03/09/12

171 09/003 None RACOP GM/RC2573 - Issue 1 Recommendations for Vehicle Gauging
Data

Med INS New Mon 31/10/11 Sat 07/09/13

210 09/070 None GN GI/GN7619 - Issue 1 Guidance on Safety in Railway Tunnels -
Requirements for Lighting

Med INS New Mon 13/04/09 Sat 01/03/14

250 09/070 None RGS GI/RT7019 - Withdrawl Safety in Railway Tunnels - Requirements
for Lighting

Med INS WithdrawalMon 13/04/09 Sat 01/03/14

290 10/025 None GN GI/GN7608 - Issue 1 Guidance on Infrastructure Technical
Specifications for Interoperability

High INS New Thu 16/09/10 Sat 07/12/13

330 11/016 None RIS RIS-7702-INS - Issue 1 Rail Industry Standard for Station Lighting High INS New Tue 12/07/11 Sat 07/09/13

369 12/003 None RGS GI/RT7016 - Issue 5 Interface between Station Platforms, Track
and Trains

TBC INS Revision Thu 01/03/12 Thu 28/02/13

372 12/003 None GN GI/GN7616 - Issue 2 Guidance on Station Platform Geometry TBC INS Revision Thu 01/03/12 Thu 28/02/13

375 Vehicle Infrastructure Interface Tue 05/04/11 Thu 30/08/12

376 11/011 10/020 GN New GN - Issue 1 (11/011) Guidance on Rail Traffic Loading
Requirements for the Design of Railway

TBC INS New Tue 05/04/11 Thu 30/08/12

380 11/011 10/020 RGS GC/RT5112 - Issue 3 Rail Traffic Loading Requirements for the
Design of Railway Structures

TBC INS Revision Tue 05/04/11 Thu 30/08/12

384 Lead: RST SC Thu 01/01/04 Sat 01/03/14

385 Vehicle Infrastructure Interface Mon 03/12/07 Wed 31/10/12

386 07/093c 10/020 RGS GM/RT2131 - Issue 1 Requirements for Rail Vehicle Visibility
and Audibility

On
hold

RST New Mon 03/12/07 Wed 31/10/12

401 07/093c 10/020 RGS GM/RT2484 - Withdrawal Audibility Requirements for Trains On
hold

RST WithdrawalMon 03/12/07 Wed 31/10/12

416 07/093c 10/020 RGS GM/RT2483 - Withdrawal Visibility Requirements for Trains On
hold

RST WithdrawalMon 03/12/07 Wed 31/10/12

431 07/093d 10/020 GN GM/GN2631 - Issue 1 Guidance on Rail Vehicle Visibility On
hold

RST New Mon 03/12/07 Tue 31/07/12

446 Vehicle Acceptance and
Registration Process

Mon 02/04/07 Fri 30/11/12

447 06/131b None RGS GM/RT2452 - Issue 2 Acceptance of Trams and Light Rail or
Metro Vehicles for Shared Running on

On
hold

RST Revision Mon 02/04/07 Fri 28/09/12

454 06/131b 06/088, 02/097,
03/001

RGS GM/RT2000 - Withdrawal Engineering Acceptance of Rail Vehicles On
hold

RST WithdrawalMon 02/04/07 Fri 28/09/12

461 06/131b 06/108 RGS GM/RT2001 - Withdrawal Design Scrutiny for the Engineering
Acceptance of Rail Vehicles

On
hold

RST WithdrawalMon 02/04/07 Fri 28/09/12

468 06/131a 09/039, 03/005,
06/108, 06/109

GN GM/GN2615 - Issue 1 Guidance on the Trans European CR LOC
and PAS TSI

2 of 14 RST New Mon 02/04/07 Thu 31/05/12

482 06/131a 09/039, 03/005,
06/108, 06/109

GN GM/GN2561 - Issue 2 Guidance Note: Compliance with Railway
Group Standards - New Railway Vehicles

2 of 14 RST WithdrawalMon 02/04/07 Thu 31/05/12

496 06/131b None GN GE/GN8565 - Issue 2 Guidance on the Retention of Design
Information, Validation of Technical

On
hold

RST Revision Mon 02/04/07 Fri 28/09/12

GM/RT2173 - Issue 1 (replaces GM/RT 2149)

GE/RT8273 - Issue 1 (replaces GE/RT8270 (Annex C))

GI/RT7073 - Issue 1 (replaces GC/RT5212)

GE/RT8073 - Issue 3

GE/GN8573 - Issue 4

GM/RT2149 - Withdrawal

GE/RT8270 (Annex C) - Withdrawal

GC/RT5212 - Withdrawal

GM/RC2573 - Issue 1

GI/GN7619 - Issue 1

GI/RT7019 - Withdrawl

GI/GN7608 - Issue 1

RIS-7702-INS - Issue 1

GI/RT7016 - Issue 5

GI/GN7616 - Issue 2

New GN - Issue 1 (11/011)

GC/RT5112 - Issue 3

GM/RT2131 - Issue 1

GM/RT2484 - Withdrawal

GM/RT2483 - Withdrawal

GM/GN2631 - Issue 1

GM/RT2452 - Issue 2

GM/RT2000 - Withdrawal

GM/RT2001 - Withdrawal

GM/GN2615 - Issue 1

GM/GN2561 - Issue 2

GE/GN8565 - Issue 2
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503 06/131b 02/101 RACOP GM/RC2510 - Issue 2 Code of Practice for Acceptance Testing
of Rail Vehicles

On
hold

RST Revision Mon 02/04/07 Fri 28/09/12

510 06/131b None RACOP GM/RC2515 - Issue 2 Engineering Development of Rail Vehicles
- Code of Practice

On
hold

RST Revision Mon 02/04/07 Fri 28/09/12

517 06/131b None RACOP GM/RC2559 - Withdrawal Railtrack Approved Code of Practice: Safe
Testing of Rail Vehicles on Railtrack

On
hold

RST WithdrawalMon 02/04/07 Fri 28/09/12

524 06/131b None Other PS305-4 - Issue 2 Specification for Vehicle Acceptance and
Conformance Certification Bodies

On
hold

RST Revision Mon 02/04/07 Fri 28/09/12

531 06/131c 03/005 RGS GM/RT2003 - Issue 2 Steam Locomotives and Heritage Rail
Vehicles

12 of
14

RST Revision Mon 02/04/07 Fri 30/11/12

539 06/131e 07/084 RGS GM/RT2450 - Withdrawal Qualification of Suppliers of Safety Critical
Engineering Products and Services

On
hold

RST WithdrawalMon 02/04/07 Fri 29/06/12

547 Vehicle Braking Tue 14/06/11 Thu 25/10/12

548 11/013 None RGS GM/RT2040 - Issue 1 Calculation of Brake-Force Data for Rolling
Stock Library

10 of
14

RST New Tue 14/06/11 Thu 25/10/12

559 11/013 None RGS GM/RT2046 - Issue 1 Braking System Requirements and
Performance for Trains which operate

10 of
14

RST New Tue 14/06/11 Thu 25/10/12

570 11/013 None RGS GM/RT2461 - Issue 1 Sanding Equipment fitted to Multiple Units
and On-Track Machines

10 of
14

RST New Tue 14/06/11 Thu 25/10/12

581 11/013 None RGS GM/RT2041 - Issue 2 Braking System Requirements and
Performance for Trailer Coaching Stock

10 of
14

RST Revision Tue 14/06/11 Thu 25/10/12

592 11/013 None RGS GM/RT2042 - Issue 2 Braking System Requirements and
Performance for Traction Units

10 of
14

RST Revision Tue 14/06/11 Thu 25/10/12

603 11/013 None RGS GM/RT2043 - Issue 3 Braking System and Performance for
Freight Trains

10 of
14

RST Revision Tue 14/06/11 Thu 25/10/12

614 11/013 None RGS GM/RT2044 - Issue 4 Braking System Requirements and
Performance for Multiple Units

10 of
14

RST Revision Tue 14/06/11 Thu 25/10/12

625 11/013 None RGS GM/RT2045 - Issue 3 Braking Principles for Rail Vehicles 10 of
14

RST Revision Tue 14/06/11 Thu 25/10/12

636 Vehicle - Other Thu 01/01/04 Sat 01/03/14

637 01/113 01/123 RGS GM/RT2161 - Issue 2 Requirements for Driving Cabs of Railway
Vehicles

On
hold

RST Revision Thu 01/01/04 Fri 30/11/12

648 08/071 01/123, 99/089,
07/092

GN GE/GN8577 - Issue 3 Guidance on the Application of Selective
Door Operating Systems

7 of 14 RST Revision Fri 03/12/10 Fri 27/07/12

660 07/009 None RGS GM/RT2472 - Issue 2 Data Recorders on Trains - Design
Requirements

14 of
14

RST Revision Mon 04/08/08 Sat 07/09/13

697 09/069 None TBC New RGS/GN - Issue 1
(09/069)

Categorisation of trains for assessment of
compatibility of rolling stock with

4 of 14 RST New Thu 13/05/10 Fri 14/12/12

700 10/039 None RGS GM/RT2141 - Issue 4 Resistance of Railway Vehicles to
Derailment and Roll-Over

On
hold

RST Revision Wed 05/01/11 Fri 29/06/12

703 01/113 01/123 RACOP GM/RC2471 - Issue 1 Code of Practice: Requirements for Driving
Cabs of Railway Vehicles

On
hold

RST New Thu 01/01/04 Fri 30/11/12

714 10/040 None RIS RIS-2703-RST - Issue 1 Rail Industry Standard for on-train camera
/ monitor systems

5 of 14 RST New Thu 02/12/10 Thu 31/05/12

720 10/041 None RGS GM/RT2142 - Issue 3 Resistance of Railway Vehicles to
Roll-Over in Gales

On
hold

RST Revision Wed 01/12/10 Fri 29/06/12

725 11/005 None GN GM/GN2608 - Issue 1 Guidance on Winterisation 1 of 14 RST New Thu 10/03/11 Sat 01/03/14

793 10/054 None RIS RIS-2706-RST - Issue 1 Rail Industry Standard for Rolling Stock
Shared Data

8 of 14 RST New Tue 15/03/11 Thu 31/05/12

812 10/035 None RIS RIS-2704-RST - Issue 1
(replaces GM/GN2498)

Industry Standard for Wheelset Handling,
Storage and Transportation

11 of
14

RST New Mon 22/11/10 Fri 26/10/12

823 11/012 None RIS New RIS on Escrow data New RIS on Escrow data 13 of
14

RST New Mon 13/06/11 Thu 26/07/12

828 08/104 None RGS GM/RT2130 - Issue 4
(Review of GM/RT2130 for

Vehicle Fire, Safety and Evacuation 3 of 14 RST Revision Mon 01/09/08 Sat 07/09/13

865 11/033 None RGS GM/RT2100 - Issue 5 Requirements for Rail Vehicle Structures RST Revision Fri 09/09/11 Sat 01/09/12

886 11/033 None RGS GM/GN2689 - Issue 2 Guidance on Mechanical Coupling of Rail
Vehicles

RST Revision Fri 09/09/11 Sat 01/09/12

907 11/024 None GN GM/GN2688 - Issue 2 -
Conversion of GM/GN2688

Guidance on the WAG TSI 6 of 14 RST Revision Thu 01/09/11 Fri 03/08/12

920 11/038 None RIS New RIS - Issue 1 (11/038) New RIS on Mainline railway freight -
wagon engineering change process

tbc RST New Fri 04/11/11 Fri 14/09/12

GM/RC2510 - Issue 2

GM/RC2515 - Issue 2

GM/RC2559 - Withdrawal

PS305-4 - Issue 2

GM/RT2003 - Issue 2

GM/RT2450 - Withdrawal

GM/RT2040 - Issue 1

GM/RT2046 - Issue 1

GM/RT2461 - Issue 1

GM/RT2041 - Issue 2

GM/RT2042 - Issue 2

GM/RT2043 - Issue 3

GM/RT2044 - Issue 4

GM/RT2045 - Issue 3

GM/RT2161 - Issue 2

GE/GN8577 - Issue 3

GM/RT2472 - Issue 2

New RGS/GN - Issue 1 (09/069)

GM/RT2141 - Issue 4

GM/RC2471 - Issue 1

RIS-2703-RST - Issue 1

GM/RT2142 - Issue 3

GM/GN2608 - Issue 1

RIS-2706-RST - Issue 1

RIS-2704-RST - Issue 1 (replaces GM/GN2498)

New RIS on Escrow data

GM/RT2130 - Issue 4  (Review of GM/RT2130 for open wide gangways)

GM/RT2100 - Issue 5

GM/GN2689 - Issue 2

GM/GN2688 - Issue 2 - Conversion of GM/GN2688 into the application guide for the WAG TSI

New RIS - Issue 1 (11/038)
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924 12/005 None RGS GM/RT2004 - Issue 5 Rail Vehicle Maintenance tbc RST Revision Tue 05/04/11 Sat 01/09/12

947 Lead: PLT SC Fri 03/08/07 Sat 02/03/13

948 On-track Machines Fri 03/08/07 Fri 31/08/12

949 07/039 (also under
05/068)

RGS GM/RT2400 - Issue 5 Engineering Design of On-Track Machines 1 of 2 PLT Revision Fri 03/08/07 Fri 31/08/12

979 07/039 None GN GM/GN2575 - Withdrawal Guidance on the engineering acceptance
of on-track machines

1 of 2 PLT WithdrawalFri 03/08/07 Fri 31/08/12

1009 07/039 None GN GM/GN2576 - Withdrawal Guidance on Vehicle Requirements for
Reliable Track Circuit Operation

1 of 2 PLT WithdrawalFri 03/08/07 Fri 31/08/12

1039 07/039 None RGS GM/RT2307 - Withdrawal Self Contained Electrical Power Supply
Systems Fitted to Infrastructure Support

1 of 2 PLT WithdrawalFri 03/08/07 Fri 31/08/12

1069 07/039 None RGS GM/RT2476 - Withdrawal On-track machine requirements for
demonstrating the reliable operation of

1 of 2 PLT WithdrawalFri 03/08/07 Fri 31/08/12

1099 07/039 None RGS RIS-1702-RST - Issue 1 On-track machine requirements for
demonstrating the reliable operation of

1 of 2 PLT New Thu 09/02/12 Fri 31/08/12

1104 Plant - Other Fri 24/06/11 Sat 02/03/13

1105 11/019 None RIS RIS-1701-PLT issue 2 Rail Industry Standard for Portable and
Transportable Plant Used for

2 of 2 PLT Revision Fri 24/06/11 Sat 02/06/12

1131 11/036 None RIS RIS-1530-PLT Issue 4 Rail Industry Standard for Engineering
Acceptance of On-Track Plant and

3 PLT Revision Thu 17/11/11 Sat 02/03/13

1163 Lead: CCS SC Thu 12/05/05 Sat 05/09/15

1164 Electromagnetic Compatibility
(EMC) issues - ON HOLD

Mon 27/06/05 Sat 07/09/13

1165 05/026 00/144 RGS GE/RT8015 - Issue 2 Electromagnetic Compatibility between
Railway Infrastructure and Trains

17 of
20

CCS Revision Mon 27/06/05 Sat 07/09/13

1209 Designing and signalling the
layout - Prevention and

Fri 11/09/09 Sat 02/03/13

1210 05/029d 04/057, 05/006,
06/018, 06/073,

RGS GI/RT7006 - Withdrawal -
ON HOLD pending

Prevention and Mitigation of Overruns -
Risk Assessment

N/A CCS WithdrawalFri 11/09/09 Sat 02/03/13

1243 05/029d 04/057, 05/006,
06/018, 06/073,

GN GI/GN7606 - Withdrawal -
ON HOLD pending

Guidance Note: Prevention and Mitigation
of Overruns - Risk Assessment

N/A CCS WithdrawalFri 11/09/09 Sat 02/03/13

1276 Designing and signalling the
layout - lineside operational

Thu 08/10/09 Sat 07/12/13

1277 05/029e 09/004, 09/036,
08/125, 09/032,

RGS GI/RT7033 - Issue 3 Lineside Operational Safety Signs 14 of
20

CCS Revision Thu 08/10/09 Sat 07/12/13

1324 Communication Systems -
Train Radio Issues

Thu 12/05/05 Sat 02/03/13

1325 05/032 10/046,
99/094J&K,

RGS GK/RT0094 - Issue 1 (links
with cross border GSM-R

Train Radio Systems 3 of 20 CCS New Thu 12/05/05 Sat 02/03/13

1393 05/032 10/046,
99/094J&K,

GN GK/GN0694 - Issue 1 Guidance on Train Radio Systems 3 of 20 CCS New Thu 12/05/05 Sat 02/03/13

1461 05/032 10/046,
99/094J&K,

RIS RIS-0794-CCS - Issue 1 Railway Industry Standard for Train Radio
Systems

3 of 20 CCS New Thu 12/05/05 Sat 01/12/12

1528 05/032 10/046,
99/094J&K,

RGS BR1654 - Withdrawal Radio Electronic Token Block System 3 of 20 CCS WithdrawalThu 12/05/05 Sat 02/03/13

1596 05/032 10/046,
99/094J&K,

GN GE/GN8580 - Withdrawal Guidance on Train Radio Systems for
Voice and Related Messaging

3 of 20 CCS WithdrawalThu 12/05/05 Sat 02/03/13

1664 05/032 10/046,
99/094J&K,

RGS GE/RT8080 - Withdrawal Train Radio Systems for Voice and Related
Messaging Communications

3 of 20 CCS WithdrawalThu 12/05/05 Sat 02/03/13

1732 05/032 10/046,
99/094J&K,

RGS TD RAD 054 - Withdrawal Procedures for The Use of Band 111/nrn
Base Stations for Engineering/Emergency

3 of 20 CCS WithdrawalThu 12/05/05 Sat 02/03/13

1800 05/032 10/046,
99/094J&K,

RGS GE/RT8081 - Withdrawal Requirements for GSM-R Voice Radio
System

3 of 20 CCS WithdrawalThu 12/05/05 Sat 02/03/13

1868 05/032 10/046,
99/094J&K,

RGS GE/RT8082 - Withdrawal GSM-R Cab Mobile, Great Britain Open
Interface Requirements (Rapid Response)

3 of 20 CCS WithdrawalThu 12/05/05 Sat 02/03/13

1936 05/032 10/046,
99/094J&K,

GN GE/GN8582 - Withdrawal Guidance on GSM-R Cab Mobile, Great
Britain Open Interface Requirements

3 of 20 CCS WithdrawalThu 12/05/05 Sat 02/03/13

2004 Block Working Systems -
Routing & Spacing of Trains

Thu 12/05/05 Sat 02/03/13

2005 05/028a 99/094H,
09/015

RGS GK/RT0055 - Issue 1 Block System Interface Requirements N/A CCS New Thu 12/05/05 Sat 02/03/13

GM/RT2004 - Issue 5

GM/RT2400 - Issue 5

GM/GN2575 - Withdrawal

GM/GN2576 - Withdrawal

GM/RT2307 - Withdrawal

GM/RT2476 - Withdrawal

RIS-1702-RST - Issue 1

RIS-1701-PLT issue 2

RIS-1530-PLT Issue 4

GE/RT8015 - Issue 2

GI/RT7006 - Withdrawal - ON HOLD pending publication of New RIS (10/028)

GI/GN7606 - Withdrawal - ON HOLD pending publication of New RIS (10/028l)

GI/RT7033 - Issue 3

GK/RT0094 - Issue 1 (links with cross border GSM-R project)

GK/GN0694 - Issue 1

RIS-0794-CCS - Issue 1

BR1654 - Withdrawal

GE/GN8580 - Withdrawal

GE/RT8080 - Withdrawal

TD RAD 054 - Withdrawal

GE/RT8081 - Withdrawal

GE/RT8082 - Withdrawal

GE/GN8582 - Withdrawal

GK/RT0055 - Issue 1
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2057 05/028a 99/094H,
09/015

GN GK/GN0655 - Issue 1 Guidance on Block System Interface
Requirements

N/A CCS New Thu 12/05/05 Sat 02/03/13

2109 05/028a 99/094H,
09/015

RGS GK/RT0041 - Withdrawal Track circuit block N/A CCS WithdrawalThu 12/05/05 Sat 02/03/13

2161 05/028a 99/094H,
09/015

RGS GK/RT0042 - Withdrawal Absolute block N/A CCS WithdrawalThu 12/05/05 Sat 02/03/13

2213 05/028a 99/094H,
09/015

RGS GK/RT0054 - Withdrawal Radio Electronic Token Block N/A CCS WithdrawalThu 12/05/05 Sat 02/03/13

2265 05/028a 99/094H,
09/015

RGS GK/RT0051 - Withdrawal Single line control N/A CCS WithdrawalThu 12/05/05 Sat 02/03/13

2317 Interlocking - Routing &
Spacing of trains

Thu 12/05/05 Sat 02/03/13

2318 05/028b 04/065, 05/049,
06/053, 06/128,

RGS GK/RT0039 - Withdrawal Semaphore and Mechanical Signalling N/A CCS WithdrawalThu 12/05/05 Sat 02/03/13

2371 05/028b 04/065, 05/049,
06/053, 06/128,

RGS GK/RT0060 - Withdrawal Interlocking Principles N/A CCS WithdrawalThu 12/05/05 Sat 02/03/13

2424 05/028b 04/065, 05/049,
06/053, 06/128,

RGS GK/RT0063 - Withdrawal Approach Locking and Train Operated
Route Release

N/A CCS WithdrawalThu 12/05/05 Sat 02/03/13

2477 05/028b 04/065, 05/049,
06/053, 06/128,

RGS GK/RT0064 - Withdrawal Provision of Overlaps, Flank Protection
and Trapping

N/A CCS WithdrawalThu 12/05/05 Sat 02/03/13

2530 05/028b 04/065, 05/049,
06/053, 06/128,

RGS GK/RT0061 - Withdrawal Shunters releases, ground frames, switch
panels and gate boxes

N/A CCS WithdrawalThu 12/05/05 Sat 02/03/13

2583 Ground Frames and Shunters
Release

Thu 12/05/05 Sat 02/03/13

2584 05/028c ERTMS 08/002
(related but not

RGS GK/RT0077 - Issue 1 Ground Frames and Shunters Release N/A CCS New Thu 12/05/05 Sat 02/03/13

2625 05/028c ERTMS 08/002
(related but not

GN GK/GN0677 - Issue 1 Guidance on ground frames and shunters
releases

N/A CCS New Thu 12/05/05 Sat 02/03/13

2666 Amendment to AWS track/train
interface parameters

Thu 20/01/11 Sat 02/06/12

2667 10/053 09/004, 09/007,
09/063, 07/001,

RGS GE/RT8035 - Issue 2 Automatic Warning System (AWS) 1 of 20 CCS Revision Thu 20/01/11 Sat 02/06/12

2705 Amendments to TPWS
Functional Requirements

Fri 17/12/10 Sat 02/06/12

2706 10/048 None RGS GE/RT8030 - Issue 4 Requirements for the Train Protection and
Warning System (TPWS)

n/a CCS Revision Fri 17/12/10 Sat 02/06/12

2740 Train Protection Systems
(Train Stops)

Thu 12/11/09 Sat 01/12/12

2741 08/113a 03/029 (03/073,
03/104, 04/055),

GN GE/GN8618 - Issue 1 Guidance on Mechanical Trainstop System
Interface Requirements

10 of
20

CCS New Thu 12/11/09 Sat 01/12/12

2790 08/113a 03/029 (03/073,
03/104, 04/055),

RGS GE/RT8018 - Issue 2 Mechanical Trainstop System Interface
Requirements

10 of
20

CCS Revision Thu 12/11/09 Sat 01/12/12

2839 08/113a 03/029 (03/073,
03/104, 04/055),

RGS GE/RT8018 - Withdrawal Mechanical Trainstop Systems 10 of
20

CCS WithdrawalThu 12/11/09 Sat 01/12/12

2888 Train Protection Systems
(AWS/TPWS)

Thu 12/11/09 Sat 07/09/13

2889 08/113b 03/029 (03/073,
03/104, 04/055),

RGS GE/RT8075 - Issue 1 AWS, TPWS Interface Requirements 11 of
20

CCS New Thu 12/11/09 Sat 07/09/13

2943 08/113b 03/029 (03/073,
03/104, 04/055),

GN GE/GN8675 - Issue 1 Guidance on AWS, TPWS Interface
Requirements

11 of
20

CCS New Thu 12/11/09 Sat 07/09/13

2997 08/113b 03/029 (03/073,
03/104, 04/055),

GN GM/GN2169 - Issue 1 Combined Manual for AWS and TPWS
Train borne Equipment

11 of
20

CCS New Thu 12/11/09 Sat 07/09/13

3051 08/113b 03/029 (03/073,
03/104, 04/055),

RGS GE/RT8030 - Withdrawal Requirements for the Train Protection and
Warning System (TPWS)

11 of
20

CCS WithdrawalThu 12/11/09 Sat 07/09/13

3105 08/113b 03/029 (03/073,
03/104, 04/055),

RGS GE/RT8035 - Withdrawal Automatic Warning System (AWS) 11 of
20

CCS WithdrawalThu 12/11/09 Sat 07/09/13

3159 AWS Testing Strategy Tue 10/01/12 Sat 07/12/13

3160 11/037 None RGS GE/RT8035 - Issue 3 Automatic Warning System (AWS) 12 of
22

CCS Revision Tue 10/01/12 Sat 07/12/13

3206 Communication Systems -
Between Duty Holders

Wed 21/10/09 Sat 01/12/12

3207 08/114 99/094f,
99/094d, 08/040

RGS GK/RT0186 - Withdrawal Safety requirements of signal post
telephone systems

16 of
20

CCS WithdrawalWed 21/10/09 Sat 01/12/12

3242 08/114 99/094f,
99/094d, 08/040

GN GE/GN8521 - Withdrawal Guidance on Providing Facilities for
Emergency Voice Communication with

16 of
20

CCS WithdrawalWed 21/10/09 Sat 01/12/12

GK/GN0655 - Issue 1

GK/RT0041 - Withdrawal

GK/RT0042 - Withdrawal

GK/RT0054 - Withdrawal

GK/RT0051 - Withdrawal

GK/RT0039 - Withdrawal

GK/RT0060 - Withdrawal

GK/RT0063 - Withdrawal

GK/RT0064 - Withdrawal

GK/RT0061 - Withdrawal

GK/RT0077 - Issue 1

GK/GN0677 - Issue 1

GE/RT8035 - Issue 2

GE/RT8030 - Issue 4

GE/GN8618 - Issue 1

GE/RT8018 - Issue 2

GE/RT8018 - Withdrawal

GE/RT8075 - Issue 1

GE/GN8675 - Issue 1

GM/GN2169 - Issue 1

GE/RT8030 - Withdrawal

GE/RT8035 - Withdrawal

GE/RT8035 - Issue 3

GK/RT0186 - Withdrawal

GE/GN8521 - Withdrawal
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3277 08/114 99/094f,
99/094d, 08/040

RGS GE/RT8021 - Withdrawal Facilities for emergency voice
communications with control rooms

16 of
20

CCS WithdrawalWed 21/10/09 Sat 01/12/12

3312 Communication Systems -
Subsurface Stations

Thu 17/01/08 Sat 07/09/13

3313 07/127 99/094c, 99/101 RGS TD GEN 096 - Issue 1 Telecommunications Requirements for
General & Emergency Use at Sub Surface

15 of
20

CCS WithdrawalThu 17/01/08 Sat 07/09/13

3358 Train Protection Systems -
Speed and Tilt Supervision.

Fri 14/08/09 Fri 15/06/12

3359 08/122a 07/026
(ERTMS)

RGS GE/RT8064 - Issue 2 - ON
HOLD until early 2012 -

European Train Control System: The
Management of Packet 44

18 of
20

CCS Revision Fri 14/08/09 Fri 15/06/12

3366 Movement authority  - Calling
on Class Routes (Permissive

Mon 07/12/09 Sat 07/09/13

3367 06/127 03/105, 08/003
(ERTMS),

RGS GK/RT0044 - Issue 2 Controls for signalling a train onto an
occupied line

2 of 20 CCS Revision Mon 07/12/09 Sat 07/09/13

3414 Clarification of compliance
clause in GK/RT0192

Thu 05/04/12 Sat 02/03/13

3415 12/007 None RGS GK/RT0192 - Issue 2 (small
scale change)

Level Crossing Interface Requirements tbc CCS Revision Thu 05/04/12 Sat 02/03/13

3440 12/007 None RGS GK/GN0692 - Issue 2 (small
scale change)

Guidance on Level Crossing Interface
Requirements

tbc CCS Revision Thu 05/04/12 Sat 02/03/13

3465 Level Crossing Interface
Requirements

Mon 01/03/10 Sat 07/03/15

3466 10/015 None RGS GK/RT0192 - Issue 3 - ON
HOLD

Level Crossing Interface Requirements 9 of 20 CCS Revision Mon 01/03/10 Sat 07/03/15

3512 10/015 None GN GK/GN0692 - Issue 3 - ON
HOLD

Guidance on Level Crossing Interface
Requirements

9 of 20 CCS Revision Mon 01/03/10 Sat 07/03/15

3558 Lineside Signals, Indicators
and Layout of Signals - Part A -

Mon 01/03/10 Sat 06/09/14

3559 10/017a 10/036 RGS GK/RT0057 - Issue 1 Track Circuit Block Signalling Systems 5 of 20 CCS New Mon 01/03/10 Sat 06/09/14

3611 10/017a 10/036 RGS GK/RT0070 - Issue 1 Block signalling system requirements 5 of 20 CCS New Mon 01/03/10 Sat 06/09/14

3663 10/017a 10/036 GN GK/GN0657 - Issue 1 Guidance on Track Circuit Block Signalling
Systems

5 of 20 CCS New Mon 01/03/10 Sat 06/09/14

3715 10/017a 10/036 GN GK/GN0670 - Issue 1 Guidance on Block signalling system
requirements

5 of 20 CCS New Mon 01/03/10 Sat 06/09/14

3767 Lineside Signals, Indicators
and Layout of Signals - Part B -

Mon 01/03/10 Sat 07/06/14

3768 10/017b 10/036 RGS GK/RT0058 - Issue 1 Lineside Signalling Equipment and
Displays

6 of 20 CCS New Mon 01/03/10 Sat 07/06/14

3818 10/017b 10/036 RGS GK/RT8101 - Issue 2 Signal, Operational Sign Visibility and
Readability, and Provision of Lineside

6 of 20 CCS Revision Mon 01/03/10 Sat 07/06/14

3868 10/017b 10/036 GN GK/GN0658 - Issue 1 Guidance on Lineside Signalling
Equipment and Displays

6 of 20 CCS New Mon 01/03/10 Sat 07/06/14

3918 10/017b 10/036 GN GK/GN8601 - Issue 2 Guidance on Signal, Operational Sign
Visibility and Readability, and Provision of

6 of 20 CCS Revision Mon 01/03/10 Sat 07/06/14

3968 Alphanumeric Route Indicators Mon 13/02/12 Sat 02/03/13

3969 11/039 None RGS GK/RT0045 - Issue 3 Lineside Signals, Indicators and Layout of
Signals

CCS Revision Mon 13/02/12 Sat 02/03/13

4004 11/039 None GN GK/GN0645 - Issue 3 Guidance on Lineside Signals, Indicators
and Layout of Signals

CCS Revision Mon 13/02/12 Sat 02/03/13

4039 Format of Position - Light
Junction Indicator as a Bar of

Thu 14/07/11 Sat 02/06/12

4040 11/030 None RGS GK/RT0045 - Issue 2 Lineside Signals, Indicators and Layout of
Signals

4 of 20 CCS Revision Thu 14/07/11 Sat 02/06/12

4076 Signal and Phone Positioning Thu 15/01/09 Sat 01/06/13

4077 08/120 06/080 and
06/079, 08/092

RGS GE/RT8101 - Issue 1 Signal, Operational Sign Visibility and
Readability, and Provision of Lineside

8 of 20 CCS New Thu 15/01/09 Sat 01/06/13

4137 08/120 06/080 and
06/079, 08/092

GN GK/GN8601 - Issue 1 Guidance on Signal, Operational Sign
Visibility and Readability, and Provision of

8 of 20 CCS New Thu 15/01/09 Sat 01/06/13

4197 08/120 06/080 and
06/079, 08/092

RGS GE/RT8034 - Withdrawal Maintenance of signal visibility 8 of 20 CCS WithdrawalThu 15/01/09 Sat 01/06/13

4257 08/120 06/080 and
06/079, 08/092

RGS GE/RT8037 - Withdrawal Signal positioning and visibility 8 of 20 CCS WithdrawalThu 15/01/09 Sat 01/06/13

GE/RT8021 - Withdrawal

TD GEN 096 - Issue 1

GE/RT8064 - Issue 2 - ON HOLD until early 2012 - pending resources

GK/RT0044 - Issue 2

Clarification of compliance clause in GK/RT0192

GK/RT0192 - Issue 2 (small scale change)

GK/GN0692 - Issue 2 (small scale change)

GK/RT0192 - Issue 3 - ON HOLD

GK/GN0692 - Issue 3 - ON HOLD

GK/RT0057 - Issue 1

GK/RT0070 - Issue 1

GK/GN0657 - Issue 1

GK/GN0670 - Issue 1

GK/RT0058 - Issue 1

GK/RT8101 - Issue 2

GK/GN0658 - Issue 1

GK/GN8601 - Issue 2

GK/RT0045 - Issue 3

GK/GN0645 - Issue 3

GK/RT0045 - Issue 2

GE/RT8101 - Issue 1

GK/GN8601 - Issue 1

GE/RT8034 - Withdrawal

GE/RT8037 - Withdrawal
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4317 08/120 06/080 and
06/079, 08/092

GN GE/GN8537 - Withdrawal Guidance on Signal positioning and
visibility

8 of 20 CCS WithdrawalThu 15/01/09 Sat 01/06/13

4377 08/120 06/080 and
06/079, 08/092

RGS GE/RT8048 - Withdrawal Positioning and labelling of lineside
telephones

8 of 20 CCS WithdrawalThu 15/01/09 Sat 01/06/13

4437 CCS - General Thu 19/08/10 Sat 07/12/13

4438 09/030 None RGS GE/RT8075 - Issue 2 - ON
HOLD

AWS and TPWS  Interface Requirements 12 of
20

CCS Revision Thu 01/03/12 Fri 28/06/13

4439 09/030 None GN GE/GN8675 - Issue 2 - ON
HOLD

Guidance on AWS and TPWS Interface
Requirements

12 of
20

CCS Revision Thu 01/03/12 Fri 28/06/13

4440 10/045b None GN GE/GN8578 - Issue 3 Guidance on the Use of Satellite
Navigation

13 of
20

CCS Revision Wed 15/12/10 Sat 07/12/13

4477 11/001 None RGS New RGS - Issue 1 (11/001) -
DAS - ON HOLD pending

New RGS - Telecommunications protocol
standard for control centres and driver

20 of
20

CCS New Mon 01/08/11 Fri 29/06/12

4478 11/001 None GN New GN - Issue 1 (11/001) -
DAS - ON HOLD pending

New GN on Telecommunications protocol
standard for control centres and driver

20 of
20

CCS New Mon 01/08/11 Fri 29/06/12

4479 10/028 None RIS RIS-0386-CCS - Issue 1 Rail Industry Standard for the assessment
of overrun risk

7 of 20 CCS New Thu 19/08/10 Sat 01/12/12

4517 BR13422 – change to GN Wed 25/01/12 Sat 01/09/12

4518 11/041 Previously part
of 05/026 and

RGS GK/GN0622 - Issue 1 Guidance on 50Hz single phase AC
electrification: immunisation of signalling

21 of
22

CCS New Wed 25/01/12 Sat 01/09/12

4541 11/041 Previously part
of 05/026 and

RGS BR13422 - Withdrawal -
Change of status to GN

50Hz single phase AC electrification:
immunisation of signalling and

21 of
22

CCS WithdrawalWed 25/01/12 Sat 01/09/12

4564 Yellow Book Guidance Notes Wed 09/05/12 Sat 01/12/12

4565 12/006 tbc GN GE/GN8642 - Issue 1 Guidance on Identifying Hazards and
Assessing Risk

tbc CCS New Wed 09/05/12 Sat 01/12/12

4589 12/006 tbc GN GE/GN8643 - Issue 1 Guidance on Identifying Hazards and
Assessing Risk

tbc CCS New Wed 09/05/12 Sat 01/12/12

4613 RETB Guidance Note Tue 01/05/12 Sat 01/06/13

4614 12/008 tbc GN GK/GN0554 - Issue 2 Guidance on Scotland Radio Electronic
Token Block (RETB)

tbc CCS Revision Tue 01/05/12 Sat 01/06/13

4647 ERTMS Mon 05/07/10 Sat 05/09/15

4648 07/026 None RGS GE/RT8072 - Issue 1 National Identities - Railway Group
Standard (ETCS ID Mgmt)

ERTMS CCS New Tue 08/02/11 Sat 01/12/12

4679 07/026 None GN GE/GN8672 - Issue 1 National Identities - Guidance Note (ETCS
ID Mgmt)

ERTMS CCS New Tue 08/02/11 Sat 01/12/12

4710 07/019 10/016 RGS GE/RT8402 - Issue 1 ERTMS-ETCS DMI National Requirements -
Standard

ERTMS CCS New Tue 08/02/11 Sat 02/06/12

4745 07/019 10/016 GN GE/GN8602 - Issue 1 ERTMS-ETCS DMI National Requirements -
Guidance

ERTMS CCS New Tue 08/02/11 Sat 02/06/12

4780 10/019 None RGS GE/RT8403 - Issue 1 ERTMS Key Management - Standard ERTMS CCS New Tue 08/02/11 Sat 01/06/13

4811 10/019 None GN GE/GN8603 - Issue 1 ERTMS Key Management - Guidance ERTMS CCS New Tue 08/02/11 Sat 01/06/13

4842 07/010 07/021 RGS GE/RT8408 - Issue 1 National Values - Railway Group Standard
(ETCS National Values)

ERTMS CCS New Tue 08/02/11 Sat 01/12/12

4873 07/010 07/021 GN GE/GN8608 - Issue 1 National Values - Guidance Note (ETCS
National Values)

ERTMS CCS New Tue 08/02/11 Sat 01/12/12

4904 08/034 02/157, 08/004
(ERTMS),

RGS GE/RT8026 - Issue 2 - ON
HOLD until Dec 2012 -

Safety requirements for cab signalling
systems

ERTMS CCS Revision Mon 05/07/10 Fri 14/12/12

4913 08/034 02/157, 08/004
(ERTMS),

GN GE/GN8526 - Issue 2 - ON
HOLD until Dec 2012 -

Guidance on safety requirements for cab
signalling systems

ERTMS CCS Revision Mon 05/07/10 Fri 14/12/12

4922 08/003 None RGS GE/RT0044 - Issue 2 Controls for Signalling a Train onto an
Occupied Line

ERTMS CCS Revision Thu 16/02/12 Sat 06/12/14

4960 08/030 None RGS GK/GN0802 - Issue 2 Glossary of Signalling Terms ERTMS CCS Revision Thu 16/02/12 Sat 06/06/15

4997 08/004 None RGS GK/RT0036 - Issue 3 Transitions Between Signalling Systems ERTMS CCS Revision Thu 16/02/12 Sat 05/09/15

5034 08/004 None RGS GK/GN0636 - Issue 3 Guidance on Transitions Between
Signalling Systems

ERTMS CCS Revision Thu 16/02/12 Sat 05/09/15

5071 Lead: ENE SC Mon 02/04/07 Sat 01/03/14

GE/GN8537 - Withdrawal

GE/RT8048 - Withdrawal

GE/RT8075 - Issue 2 - ON HOLD

GE/GN8675 - Issue 2 - ON HOLD

GE/GN8578 - Issue 3

New RGS - Issue 1 (11/001) - DAS - ON HOLD pending Industry

New GN - Issue 1 (11/001) - DAS - ON HOLD pending Industry

RIS-0386-CCS - Issue 1

GK/GN0622 - Issue 1

BR13422 - Withdrawal - Change of status to GN

Yellow Book Guidance Notes

GE/GN8642 - Issue 1

GE/GN8643 - Issue 1

RETB Guidance Note

GK/GN0554 - Issue 2

GE/RT8072 - Issue 1

GE/GN8672 - Issue 1

GE/RT8402 - Issue 1

GE/GN8602 - Issue 1

GE/RT8403 - Issue 1

GE/GN8603 - Issue 1

GE/RT8408 - Issue 1

GE/GN8608 - Issue 1

GE/RT8026 - Issue 2 - ON HOLD until Dec 2012 - pending CCS decision

GE/GN8526 - Issue 2 - ON HOLD until Dec 2012 - pending CCS decision

GE/RT0044 - Issue 2

GK/GN0802 - Issue 2

GK/RT0036 - Issue 3

GK/GN0636 - Issue 3
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5072 Energy Mon 03/12/07 Sat 01/03/14

5073 09/057 None GN GE/GN8600 - Issue 1 Guidance on trans-European Conventional
Rail System Subsystem Energy Technical

3 of 9 ENE New Fri 23/10/09 Sat 02/06/12

5106 09/013a 98/089, 03/054,
03/055, 03/056,

RGS GL/RT1210 - Issue 1 AC Energy Subsystem Interfaces to
Rolling Stock Subsystem

On
hold

ENE New Fri 02/12/11 Sat 01/03/14

5148 09/013a 98/089, 03/054,
03/055, 03/056,

GN GL/GN1610 - Issue 1 Guidance on AC Energy Subsystem
Interfaces to Rolling Stock Subsystem

On
hold

ENE New Fri 02/12/11 Sat 01/03/14

5190 09/013a 98/089, 03/054,
03/055, 03/056,

RGS GM/RT2111 - Issue 1 AC Rolling Stock Subsystem Interfaces to
Energy Subsystem

On
hold

ENE New Fri 02/12/11 Sat 01/03/14

5232 09/013a 98/089, 03/054,
03/055, 03/056,

GN GM/GN2611 - Issue 1 Guidance on AC Rolling Stock Subsystem
Interfaces to Energy Subsystem

On
hold

ENE New Fri 02/12/11 Sat 01/03/14

5274 09/013a 98/089, 03/054,
03/055, 03/056,

RGS GM/RT2304 - Issue 4 Equipotential Bonding of Rail Vehicles to
Running Rail Potential

On
hold

ENE Revision Mon 03/12/07 Sat 01/03/14

5330 09/013a 98/089, 03/054,
03/055, 03/056,

RACOP GM/RC2514 - Issue 4 Recommendations for Equipotential
Bonding of Rail Vehicles to Running Rail

On
hold

ENE Revision Mon 03/12/07 Sat 01/03/14

5386 09/013a 98/089, 03/054,
03/055, 03/056,

RGS GE/RT8025 - Withdrawal Electrical Protective Provisions for
Electrified Lines

4 of 9 ENE WithdrawalMon 09/03/09 Sat 01/03/14

5448 09/013a 98/089, 03/054,
03/055, 03/056,

RGS GL/RT1253 - Withdrawal Mitigation of DC Stray Current Effects 4 of 9 ENE WithdrawalMon 09/03/09 Sat 01/03/14

5510 09/013a 98/089, 03/054,
03/055, 03/056,

RGS GL/RT1254 - Withdrawal Electrified Lines Traction Bonding 4 of 9 ENE WithdrawalMon 09/03/09 Sat 01/03/14

5572 09/013a 98/089, 03/054,
03/055, 03/056,

RGS GM/RT2181 - Withdrawal Overhead Line Equipment (O.L.E.) Warning
Line on Traction and Rolling Stock

On
hold

ENE WithdrawalFri 02/12/11 Sat 01/03/14

5614 09/013a 98/089, 03/054,
03/055, 03/056,

RGS GM/RT1041 - Withdrawal Warning Signs and Notices for Electrified
Lines

On
hold

ENE WithdrawalFri 02/12/11 Sat 01/03/14

5656 09/013b 05/060, 05/058,
08/105 (04/046

RGS GL/RT1212 - Issue 1 DC Energy Subsystem Interfaces to
Rolling Stock Subsystem

4 of 9 ENE New Fri 02/12/11 Sat 01/03/14

5698 09/013b 05/060, 05/058,
08/105 (04/046

GN GL/GN1612 - Issue 1 Guidance on DC Energy Subsystem
Interfaces to Rolling Stock Subsystem

4 of 9 ENE New Fri 02/12/11 Sat 01/03/14

5740 09/013b 05/060, 05/058,
08/105 (04/046

RGS GM/RT2113 - Issue 1 DC Rolling Stock Subsystem Interfaces to
Energy Subsystem

4 of 9 ENE New Fri 02/12/11 Sat 01/03/14

5782 09/013b 05/060, 05/058,
08/105 (04/046

GN GM/GN2613 - Issue 1 Guidance on DC Rolling Stock Subsystem
Interfaces to Energy Subsystem

4 of 9 ENE New Fri 02/12/11 Sat 01/03/14

5824 Filtered energy subsystem -
Conformity assessment

Mon 02/04/07 Fri 14/12/12

5825 05/061 04/046, 05/066,
04/083, 04/082,

RGS New RGS (05/061) - ON
HOLD until Dec 2012

Filtered energy subsystem - Conformity
assessment

9 of 9 ENE New Mon 30/04/07 Fri 14/12/12

5828 05/061 04/046, 05/066,
04/083, 04/082,

GN New GN - Issue 1 (05/061) -
ON HOLD until Dec 2012

Guidance on Filtered energy subsystem -
Conformity assessment

9 of 9 ENE New Mon 30/04/07 Fri 14/12/12

5831 05/061 04/046, 05/066,
04/083, 04/082,

RGS GE/RT8016 - Issue 2 - ON
HOLD until Dec 2012

Verification of Electrification Systems and
Interactions with Other Systems.

9 of 9 ENE Revision Mon 02/04/07 Fri 14/12/12

5834 05/061 04/046, 05/066,
04/083, 04/082,

RGS GE/RT8015 - Issue 3 - ON
HOLD until Dec 2012

Electromagnetic Compatibility between
Railway Infrastructure and Trains

9 of 9 ENE Revision Mon 02/04/07 Fri 14/12/12

5837 05/061 04/046, 05/066,
04/083, 04/082,

RGS GE/RT8023 - Issue 2 - ON
HOLD until Dec 2012

Compatibility between electric trains and
electrification systems

9 of 9 ENE Revision Mon 02/04/07 Fri 14/12/12

5840 Filtered energy subsystem -
Safe operation of electrified

Mon 30/04/07 Fri 14/12/12

5841 05/059 04/046, 05/066,
04/083, 04/082,

RGS GE/RT8099 - Issue 1 - ON
HOLD until Dec 2012

Energy System-Safe operation of
electrified railways

8 of 9 ENE New Mon 30/04/07 Fri 14/12/12

5844 05/059 04/046, 05/066,
04/083, 04/082,

GN GE/GN8699 - Issue 1 - ON
HOLD until Dec 2012

Guidance on Safe operation of electrified
railways

8 of 9 ENE New Mon 30/04/07 Fri 14/12/12

5847 05/059 04/046, 05/066,
04/083, 04/082,

RGS GE/RT8024 - Withdrawal  -
ON HOLD until Dec 2012

Persons working on or near to AC
electrified lines

8 of 9 ENE WithdrawalMon 30/04/07 Fri 14/12/12

5850 Lead: TOM SC Mon 02/03/98 Sat 07/12/13

5851 TOM - General Thu 01/07/10 Sat 01/06/13

5852 09/034 None RIS RIS-3751-TOM - Issue 2 Rail Industry Standard for Train Driver
Selection

Low TOM Revision Thu 01/07/10 Sat 01/06/13

5882 11/009 None Rule Book TPWS Handbook TPWS Handbook TBC TOM New Fri 15/04/11 Sat 02/06/12

5905 11/017 None RGS GO/RT3119 (a) - Issue 3 Addition to GO/RT3119 to include ERTMS
incidents.

TBC TOM Revision Wed 01/06/11 Thu 31/05/12

5908 11/020 None RGS GO/RT3119 (b) - Issue 3 Review of the requirements contained
within railway group standard GO/RT3119

TBC TOM Revision Wed 01/06/11 Thu 31/05/12

GE/GN8600 - Issue 1

GL/RT1210 - Issue 1

GL/GN1610 - Issue 1

GM/RT2111 - Issue 1

GM/GN2611 - Issue 1

GM/RT2304 - Issue 4

GM/RC2514 - Issue 4

GE/RT8025 - Withdrawal

GL/RT1253 - Withdrawal

GL/RT1254 - Withdrawal

GM/RT2181 - Withdrawal

GM/RT1041 - Withdrawal

GL/RT1212 - Issue 1

GL/GN1612 - Issue 1

GM/RT2113 - Issue 1

GM/GN2613 - Issue 1

New RGS (05/061) - ON HOLD until Dec 2012

New GN - Issue 1 (05/061) - ON HOLD until Dec 2012

GE/RT8016 - Issue 2 - ON HOLD until Dec 2012

GE/RT8015 - Issue 3 - ON HOLD until Dec 2012

GE/RT8023 - Issue 2 - ON HOLD until Dec 2012

GE/RT8099 - Issue 1 - ON HOLD until Dec 2012

GE/GN8699 - Issue 1 - ON HOLD until Dec 2012

GE/RT8024 - Withdrawal  - ON HOLD until Dec 2012

RIS-3751-TOM - Issue 2

TPWS Handbook

GO/RT3119 (a) - Issue 3

GO/RT3119 (b) - Issue 3
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ID Proposal Subs Doc Type Project Name Title Priority SC Impact Start In force /
Decision date

5911 TOM - Other Mon 13/02/12 Sat 07/09/13

5912 11/042 None GN GO/GN3615 - Issue 1 Guidance on the interpretation of the
merged Operations and Traffic

Low TOM New Mon 13/02/12 Sat 07/09/13

5945 Safety Information Mon 09/01/12 Sat 01/12/12

5946 11/040 None RGS GO/RT3279 - Issue 7 High Visibility Clothing Low TOM Revision Mon 09/01/12 Sat 01/12/12

5976 Good practice guides Thu 25/02/10 Sat 02/03/13

5977 06/029 None GPG RS504 - Issue 1 Managing Fatigue – A Good Practice Guide Med TOM New Tue 01/02/11 Sat 01/12/12

6010 11/002 None GPG RS/100 - Issue 1 Good Practice in Competence
Development

Med TOM New Thu 25/02/10 Sat 02/03/13

6043 Fitness and medical
requirements

Tue 11/01/11 Sat 02/03/13

6044 11/003 None GN GE/GN8570 - Issue 2 Guidance on the Management of Drugs
and Alcohol

Med TOM Revision Tue 11/01/11 Sat 02/03/13

6081 Dangerous Goods Thu 09/02/12 Sat 01/12/12

6082 12/002 None GN GE/GN8532 - Issue 4 Guidance on Fog Signals Low TOM Revision Thu 09/02/12 Sat 01/12/12

6110 Train movement Tue 15/02/11 Mon 28/05/12

6111 10/051 None RIS New RIS - Issue 1 (10/051) Rail Industry Standard for Management of
driving over diversionary routes

Low TOM New Tue 15/02/11 Mon 28/05/12

6114 National Operations
Publications

Mon 02/03/98 Sat 07/12/13

6115 11/004 10/047 RGS GO/RM3056 - Issue 3 Working Manual for Rail Staff: Freight train
operations

Med TOM Revision Wed 09/02/11 Sat 01/06/13

6145 11/023 None Rule Book GE/RT8000/T3 (Publish in
AM)

Possession of a running line for
engineering work

Med TOM Revision Fri 08/07/11 Mon 03/09/12

6168 11/023 None Rule Book GE/RT8000/HB11 - Issue 2 Duties of the person in charge of a
possession (PICOP)

Med TOM Revision Fri 08/07/11 Mon 03/09/12

6191 11/023 None Rule Book GE/RT8000/HB12 - Issue 2 Duties of the engineering supervisor (ES) Med TOM Revision Fri 08/07/11 Mon 03/09/12

6214 11/031 None Rule Book GE/RT8000/TW1 (GSM-R)  -
to be published in the PON,

Preparation and movement of trains:
General

N/A TOM Revision Fri 02/09/11 Sat 01/12/12

6234 TOMSC
ref:

10/052 Rule Book New Approach to the
Rulebook - Tranche 6

Signallers, train crew and others involved
in emergency train working

High TOM Revision Mon 18/10/10 Sat 02/06/12

6255 TOMSC
ref:

None Rule Book New Approach to the
Rulebook - Tranche 7

General signalling, track circuit block and
absolute block regulations

High TOM Revision Tue 08/02/11 Sat 01/12/12

6277 TOMSC
ref:

None Rule Book New Approach to the
Rulebook - Tranche 8

Working single lines High TOM Revision Fri 01/07/11 Sat 01/12/12

6300 TOMSC
ref:

10/026 Rule Book New Approach to the
Rulebook - Tranche 9

Train working general High TOM Revision Mon 09/01/12 Sat 01/06/13

6324 TOMSC
ref:

08/097 &
08/098 (S5)

Rule Book New Approach to the
Rulebook - Tranche 10

Dealing with defects on trains High TOM Revision Mon 06/02/12 Sat 01/06/13

6348 TOMSC
ref:

10/012, 08/130 Rule Book New Approach to the
Rulebook - Tranche 11 (S1,

Signals and indicators High TOM Revision Fri 01/06/12 Sat 07/12/13

6372 TOMSC
ref:

08/097 & 08/098
(T1B), 08/130

Rule Book New Approach to the
Rulebook - Tranche 12 (S3,

AWS, TPWS and signalling failures High TOM Revision Tue 08/05/12 Sat 07/12/13

6373 N/A None Rule Book New Approach to the
Rulebook - Tranche 2 12

People who set up safe systems of work
on the railway

High TOM Revision Mon 10/10/11 Sat 02/06/12

6386 N/A 11/018 Rule Book New Approach to the
Rulebook - Tranche 3 12

People who set up possessions and
control rail movements

High TOM Revision Thu 29/03/12 Sat 01/12/12

6399 12/004 None RGS GO/RT3053 - Issue 4 Working Manual for Rail Staff, Handling
and Carriage of Dangerous Goods -

TBC TOM Revision Mon 02/03/98 Sat 02/03/13

GO/GN3615 - Issue 1

GO/RT3279 - Issue 7

RS504 - Issue 1

RS/100 - Issue 1

GE/GN8570 - Issue 2

GE/GN8532 - Issue 4

New RIS - Issue 1 (10/051)

GO/RM3056 - Issue 3

GE/RT8000/T3 (Publish in AM)

GE/RT8000/HB11 - Issue 2

GE/RT8000/HB12 - Issue 2

GE/RT8000/TW1 (GSM-R)  - to be published in the PON, followed by AM Preparation and movement of trains: General (Re

New Approach to the Rulebook - Tranche 6 (Reissue P1, P2, TW7, M1, M2, M4, M5)

New Approach to the Rulebook - Tranche 7 (Reissue TS1, TS2, TS3)

New Approach to the Rulebook - Tranche 8 (Reissue TS4, TS5, TS7, TS8)

New Approach to the Rulebook - Tranche 9 (TW1, TW2, TW3, TW6)

New Approach to the Rulebook - Tranche 10 (TW5, SS1, SS2)

New Approach to the Rulebook - Tranche 11 (S1, S2, S4, S5, SP)

New Approach to the Rulebook - Tranche 12 (S3, T1A, T1B)

New Approach to the Rulebook - Tranche 2 12 month review

New Approach to the Rulebook - Tranche 3 12 month review

GO/RT3053 - Issue 4
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